CHICAGO DEPARTMENT OF AVIATION
CITY OF CHICAGO

November 5, 2013

Mrs. Christina Drouet, P.E.

Manager, Chicago Modernization Program
AGL-1SP

Federal Aviation Administration

2300 E. Devon Ave

Des Planes, IL 60018

In reference to the preparation of a Re-Evaluation of the Environmental Impact Statement (Re-Evaluation) for the
O’Hare Modernization Program (Program), the Chicago Department of Aviation has developed an implementation
schedule for the balance of the Program (Phase 2B). We understand that a key assumption of your efforts is
CDA’s input on the sequence of operating runways through the program implementation. The list below
provides the dates to be used in the technical studies to be performed in the Re-Evaluation.

Runway Action Projected Date
Runway 14L/32R Decommissioning (10R Commissioning) October, 2015
Runway 14R/32L Temporary and Extended Closures October, 2019
Runway 4L/22R Temporary Closure (One Summer) Summer of 2017
Runway 9C/27C Commissioning and Runway 14R/32L Decommissioning November, 2020
Runway 9R/27L Temporary Closure November, 2020
Runway 9R/27L Extension Commissioning November, 2021

This schedule accounts for the level of design completed to date, site and other constraints and progresses the
implementation of the extension of Runway 9R/27L and Runway 9C/27C consistent with the approach developed
for the overall Program Completion (Phases 2A and 2B) as previously developed.

We trust that this information meets your needs. Should you have any questions on the above listed runway
actions, please do not hesitate to contact me.

Sincerely;
Chicggo Department of Aviation
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Michaél Boland

First Deputy Commissioner
10510 WEST ZEMEE ROAD, P.O. BOX 66142, CHICAGO, ILLINOIS 60666




